



CALIFORNIA STRATEGIC GROWTH COUNCIL

ANNUAL REPORT TO THE LEGISLATURE: 2015-2016 FISCAL YEAR

July 1, 2016

STRATEGIC GROWTH COUNCIL MEMBER AGENCIES:



Strategic Growth Council 2016 Annual Report

Table of Contents

Executive Summary	3
Background	4
Council Membership	4
Implementing Legislation	4
Program Funding	4
Grant Programs	5
Sustainable Communities Implementation Program	5
Affordable Housing and Sustainable Communities	6
Sustainable Agricultural Lands Conservation Program	9
Urban Greening Grant Program	11
Sustainable Communities Planning Grant and Incentives Program	12
Initiatives	13
Climate Adaptation Technical Advisory Group	13
Five Year Infrastructure Plan	15
Integrated Regional Conservation & Development	16
Urban Growth and Conservation	17
Promoting Infill and Sustainable Development	18
Health in All Policies	20
Data & Mapping	23
Open Data	23
Review of California Conservation Lands	23
Prop 84 Project Viewer	24
Appendix	25
Appendix A: List of AHSC Fall 2015 Awards	25
Appendix B: Status Updates for 2015 AHSC Awards	26
Appendix C: List of Technical Assistance Providers and Subcontractors	30
Appendix D: List of Eligible Technical Assistance Recipients	31
Appendix E: Status Updates for 2015 SALC Awards	34

Appendix F: Status Updates for Urban Greening Grant Awards 36

Appendix G: Status Updates for Sustainable Communities Planning Grant and Incentive Awards..... 44

Appendix H: Planning and Monitoring Grants 52

Executive Summary

This Annual Report to the Legislature provides a summary of the Strategic Growth Council's major efforts for the 2015-16 Fiscal Year. Public Resources Code §75125(e) requires that this report include, at a minimum, certain information about the Strategic Growth Council's grant programs, including a list of any applicants for and awards of financial assistance.

In addition to announcing the availability of more than \$360 million for local assistance, key achievements of the Strategic Growth Council this year include:

- Engaging communities throughout California in comprehensive guidelines revision processes and funding solicitations for the Affordable Housing and Sustainable Communities and Sustainable Agriculture Lands Conservation programs.
- Launching a Technical Assistance Pilot for disadvantaged community applicants to the Affordable Housing and Sustainable Communities Program, a first of its kind effort intended to explore and evaluate models for providing support to California Climate Investment program applicants.
- Proposing a new program in the Governor's Cap-and-Trade Expenditure Plan, Transformational Climate Communities, that would support local climate actions in the state's most disadvantaged communities through projects that integrate multiple, cross-cutting approaches to reduce greenhouse gas emissions.
- Creating the California Conservation Assessments visualizer, an online tool that provides valuable information for regional planning efforts and the implementation of statewide planning goals through integration of science-based conservation values that have been described and mapped in 121 regional conservation assessment projects across the State.
- Partnering with the Department of Finance, the Government Operations Agency and Council member agencies to publish the [2016 California Five-Year Infrastructure Plan](#), which focuses new attention on infrastructure resiliency and adaption in the Governor's 2016-2017 Budget.
- Hiring four new staff to bolster outreach, planning, and implementation efforts, as well as conservation and development assistance to the High-Speed Rail Authority.

For complete lists of funded and unfunded applicants from previous grant rounds, and more information and past Council work, please refer to the Strategic Growth Council's website by visiting:

- 2015 Annual Report: http://sgc.ca.gov/pdf/SGC_2015_Annual_Report.pdf
- 2014 Annual Report: http://sgc.ca.gov/docs/SGC_2014_AnnualReport.pdf

For questions or to request a copy of this 2016 Annual Report to the Legislature, contact:

Kim Danko,
Strategic Growth Council
1400 Tenth Street,
Sacramento, CA 95814
kim.danko@sgc.ca.gov

Background

Council Membership

As of June 2016, the Strategic Growth Council is comprised of the following members:

- Ken Alex, Director of the Governor’s Office of Planning and Research, Council Chair
- Bob Fisher, Public member appointed by the Governor in 2009 and reappointed in 2013, Council Vice-Chair
- Diana Dooley, Secretary of the Health and Human Services Agency
- Gail Goldberg, Public member appointed by the Speaker of the Assembly in 2014
- Brian Kelly, Secretary of the California State Transportation Agency
- John Laird, Secretary of the California Natural Resources Agency
- Manuel Pastor, Public member appointed by the Senate Committee on Rules in 2015
- Alexis Podesta, Acting Secretary of the Business, Consumer Services and Housing Agency
- Matt Rodriquez, Secretary of the Environmental Protection Agency
- Karen Ross, Secretary of the Department of Food and Agriculture

Implementing Legislation

The Strategic Growth Council was created in 2008 by Senate Bill 732 (Steinberg), and is charged with four main tasks to encourage the development of sustainable communities. These tasks include:

- Identify and review activities and funding programs of member state agencies that may be coordinated to improve air and water quality, improve natural resource protection, increase the availability of affordable housing, improve transportation, meet the goals of the California Global Warming Solutions Act of 2006 and the strategies and priorities developed in the state’s climate adaptation strategy known as the Safeguarding California Plan, encourage sustainable land use planning, and revitalize urban and community centers in a sustainable manner.
- Recommend policies and investment strategies and priorities to the Governor, the Legislature, and to appropriate state agencies to encourage the development of sustainable communities.
- Provide, fund and distribute data and information to local governments, and regional agencies that will assist in developing and planning sustainable communities.
- Manage and award grants and loans to support the planning and development of sustainable communities.

Throughout this document, the term “Council” is used to refer specifically to Council Members named above. The term “Strategic Growth Council” (or SGC) is used more broadly in referring to Council members, staff supporting the Council and their collective work efforts.

Program Funding

Program funding for SGC’s 2015-2016 grant programs are illustrated in the table below. All funding is from the Greenhouse Gas Reduction Fund, and actual funding may vary depending on Cap-and -Trade auction proceeds.


Program	Program Funding	
	Award Round	Funding Amount
Affordable Housing and Sustainable Communities	June 2015	\$122 million
	December 2015	\$32 million
	October 2016	\$320 million
	Total:	\$474 million
Sustainable Agricultural Lands Conservation	June 2015	\$5 million
	August 2016	\$40 million
	Total:	\$45 million
Technical Assistance Pilot for AHSC	15-16 Fiscal Year	\$0.5 million
	Total:	\$0.5 million

Grant Programs

Sustainable Communities Implementation Program

Overview

Established as the Affordable Housing and Sustainable Communities (AHSC) Program to further the purposes of AB 32 (Chapter 488, Statutes 2006) and SB 375 (Chapter 728, Statutes, 2008), the Strategic Growth Council is investing in projects that reduce greenhouse gas (GHG) emissions and vehicle miles traveled (VMT) by supporting compact, infill development patterns that increase affordable housing, encourage active transportation, and protect agricultural land from sprawl development. This is achieved under our “Sustainable Communities Implementation Program” through two distinct but related programs: the AHSC Program and the Sustainable Agricultural Lands Conservation (SALC) Program. Funding is provided from the Greenhouse Gas Reduction Fund (GGRF), an account established to receive Cap-and-Trade auction proceeds. These two programs and their complementary importance to promoting smart growth in California are discussed in more detail below.



AHSC Select Project

Anchor Place

Location: Long Beach

Award Amount: \$2,441,616

Expected GHG Reductions:
28,369.16 metric tons



SGC Executive Director Randall
Winston at the Groundbreaking for
Anchor Place 4/6/16

Source: Century Housing

Anchor Place features 120 affordable, permanent supportive apartment homes. 75 of the units are for veterans, 18 units are for the Homeless/ mentally ill, and the remaining units are affordable units for families. The development will pursue LEED Gold designation.

In addition to the affordable housing, AHSC program funding will be used for transportation improvements. An existing bus stop will be moved to create a new transit hub on River Avenue, which will be repaved, redesigned, and include complete street improvements. The existing social hall will be transformed into a shared transit depot, providing transit operators with a layover facility and transit users with a location to purchase passes.

Interagency Coordination

Much of the interagency coordination for the Sustainable Communities Implementation Programs, including the SALC Program and the AHSC Program, takes place in the structure of a Steering Committee and a Working Group. The Steering Committee is comprised of key staff from SGC member agencies and departments and is chaired by the Executive Director for SGC. The Steering Committee is tasked with representing agency views throughout the AHSC and SALC program processes, and providing input for policy decisions related to the AHSC and SALC programs.

The Working Group is comprised of members from the implementing agencies and the California Air Resources Board. The Working Group is tasked with providing information, advice, and assistance on matters regarding program development and implementation to the Steering Committee as requested, and implementing the day-to-day operations of the program.

Affordable Housing and Sustainable Communities

Overview

The Strategic Growth Council's Affordable Housing and Sustainable Communities (AHSC) Program provides grants and affordable housing loans for compact transit-oriented development and related infrastructure and programs that reduce greenhouse gas ("GHG") emissions. These projects increase the accessibility of housing, employment centers, and key destinations via low-carbon transportation options such as walking, biking, and transit, resulting in fewer vehicle miles traveled (VMT). In the 2015-2016 year, \$400 million from the Greenhouse Gas Reduction Fund (GGRF) was appropriated to SGC for the Affordable Housing and Sustainable Communities Program.

Interagency Coordination

The Council is responsible for the overall administration and governance of the AHSC Program. Acting together, the Council has responsibility for the development of the program including program guidelines, policy priorities, selection criteria, and selection of projects and other administrative duties.

The Department of Housing and Community Development (HCD) within the Business, Consumer Services, and Housing Agency implements the program. The Strategic Growth Council staff

coordinates collaborative efforts with agency and department staff, working with the Council to develop program guidelines including grants and loans, evaluating applications, preparing agreements, monitoring agreement implementation, reporting and amendments.

Updates & Highlights

Fall 2015 Awards: In the fall of 2015, the Council approved a smaller funding solicitation for the AHSC Program. This solicitation was limited to AHSC applicants in Round 1 (2014-2015) who had scores greater than 60% but either did not receive funding, or only received partial funding, as a result of jurisdictional caps placed in the Round 1 AHSC Program Guidelines. This resulted in 10 eligible applicants. In December, the Council voted to award \$32,461,479 in funding to eight Projects. Please see [Appendix A](#) for a complete list of the eight Projects funded as part of the Fall NOFA.

2014-2015 Awards (Round 1): Of the 28 projects funded in Round 1 of the AHSC Program, 11 are under construction or disbursing funds. Please see [Appendix B](#) for project status updates for the Round 1 AHSC awards.

2015-2016 Guideline Revisions: SGC received extensive public feedback on the AHSC Program Guidelines for Round 2. AHSC Program Staff held listening sessions and public workshops in Los Angeles, Fresno, Sacramento, and Oakland for stakeholders to voice their concerns and provide recommendations. In addition to these workshops, SGC received over 100 comment letters from stakeholders. Based upon this comprehensive feedback, AHSC Program Staff made revisions to the guidelines. For example, the guidelines include a new project area type for rural areas; substantial changes to help prevent physical economic displacement of businesses; improvements to encourage both housing and transportation investments; and changes to scoring criteria incorporating public comments and Council member priorities.

2015-2016 Notice of Funding Availability: In January 2016, SGC and HCD issued a Notice of Funding Availability for \$320 million. Applicants submitted a total of 130 concept proposals from communities throughout the state, and 86 concept proposals were invited to submit a full application. Full applications are currently under review at the printing date of this Annual Report. Initial details of these applications indicate greater investment in transportation

AHSC Select Project

Eddy & Taylor Family Housing

Location: San Francisco

Award Amount: \$2,284,965

Expected GHG Reductions:
47,640.00 metric tons



Rendering of Eddy & Taylor Family Housing

Source: Tenderloin Neighborhood
Development Corporation

Eddy & Taylor Family Housing is a mixed-use project located in San Francisco. The site is a rectangular corner lot currently used as a surface parking lot. The project is in a transit-oriented area, and is located only two blocks from the Powell Street station served by both BART train and Muni light rail, and the Market Street corridor.

The affordable housing development consists of 103 restricted affordable units with 30% of the units reserved for formally homeless earning 30% area median income or below.

The project will also include upgrades of walkable corridors along Eddy and Taylor streets.

infrastructure, collaboration between housing developers and transportation agencies, and a variety of VMT reduction strategies.

Timeline for 2015-16 AHSC Program

Milestone	Date
Final Guidelines presented to Council for Approval	December 16, 2015
Release of 2015-2016 Notice of Funding Availability	January 29, 2016
Concept Applications Due	March 16, 2016
Notice of Invitation to Submit a Full Application	April 29, 2016
Full Applications Released	May 2, 2016
Full Applications Due	June 20, 2016
Awards Announced	October 2016

Outreach

AHSC outreach has involved a combination of workshops, materials, and individual meetings with communities throughout California. To execute SGC's strong commitment to outreach, SGC hired an Outreach Coordinator in December of 2015, focused on efforts for the AHSC program with an emphasis on disadvantaged communities throughout California.

In preparation for the 2015-2016 NOFA, AHSC Program Staff held 6 workshops throughout the state that were attended by over 500 stakeholders in Fresno, Sacramento, Oakland, Los Angeles, Riverside, and San Diego to explain the program requirements with applicants as well as walk applicants through the application process. After each workshop, AHSC Program Staff held one-on-one consultations with potential applicants to address any outstanding questions or concerns following the workshop presentation. Over 138 consultations were conducted, focused on readiness for current or future rounds of AHSC funding.

Additionally, AHSC Program Staff conducted targeted outreach in Disadvantaged Communities, as defined by CalEnviroscreen 2.0., with a specific focus on the most disadvantaged communities. This outreach is intended to increase awareness of the AHSC Program and help communities prepare in advance for AHSC applications in the future.

SALC Select Project

Land Trust of Napa County

This agricultural conservation easement was under threat of conversion from rural ranchettes, estate homes, vacation homes, and two resorts (concessionaires under Bureau of Reclamation approval). The project would extinguish eight development rights at the current zoning.



Protected land along Lake Berryessa

Source: Napa Valley Register

Award Amount: \$606,500

Estimated GHG Reductions: 1,063

Total Acres Conserved: 1,558 acres

Co-Benefits: The ranches fall within the Blue Ridge Berryessa Large Landscape Block, an area of high ecological integrity. The ranches provide habitat and corridors for a variety of species.

Technical Assistance Pilot

The Budget Act of 2015 appropriated \$500,000 from the Greenhouse Gas Reduction Fund for a pilot technical assistance program for the AHSC Program, administered by the Strategic Growth Council, to maximize the greenhouse gas reductions of projects located in disadvantaged communities.

SGC identified third-party technical assistance providers to assist eligible participants with direct application development and support for the 2015-2016 AHSC funding round ([Appendix C](#)). Eligible technical assistance recipients were applicants from Round 1 of AHSC whose projects were located in or benefitted a disadvantaged community, but were not successful in securing an award. Please see [Appendix D](#) for a complete list of eligible technical assistance recipients. The scope of work for the technical assistance providers includes:

- Greenhouse gas emissions reduction quantification and strategies,
- Assistance with narrative writing,
- Data analysis and mapping,
- Project planning and management, and
- Development of key partnerships to enhance collaboration

Of the 62 eligible technical assistance recipients, 29 submitted concept proposals in March of 2016. Of these proposals, 17 were invited to submit a full application. From the results of the Concept Proposal Phase, SGC has learned valuable lessons regarding the benefits and limitations of direct application assistance. Lessons learned and recommendations for future technical assistance efforts will be presented to the Council after awards have been made in October. In addition, third party review of SGC's Technical Assistance Pilot will be completed in early 2017.

Sustainable Agricultural Lands Conservation Program

Overview

The Sustainable Agricultural Lands Conservation Program (SALC) supports the State's greenhouse gas emission reduction goals by making strategic investments to protect agricultural lands from conversion to more intensive purposes. Two project types are eligible under the SALC Program: (1) strategy and outcome grants, and (2)

SALC Select Project

Butte County

Agricultural Land Strategy Grant

Purpose: The purpose of this planning effort is to identify the County's most productive and critically important agricultural land, develop a model program and adopt the necessary policies to ensure that these lands are not prematurely or unnecessarily converted to more intensive nonagricultural uses. GHG benefits will be realized by avoiding the conversion of prime agricultural lands to more intensive non-agricultural uses, and implementing a model sustainable farm program that results in the implementation of best management practices that will reduce industry wide GHG emissions, and capitalize on agriculture's potential to sequester carbon

Award Amount: \$100,000

grants for agricultural conservation easements to willing landowners for properties at risk of conversion.

Interagency Coordination

The SALC Program is administered by the Department of Conservation and California Natural Resources Agency, on behalf of the Strategic Growth Council and in close cooperation and consultation with a number of SGC member agencies and the Air Resources Board.

Updates & Highlights

2014-15 SALC Projects (Round 1): A total of ten projects were funded in Round 1, totaling approximately \$4.6 million in awards. All five strategy projects are under grant agreement, with quarterly progress reports coming in as required. All five Agricultural Conservation Easements (ACEs) are under grant agreement, with three Agricultural Conservation Easements having closed escrow in Napa and Marin counties. One ACE (Sonoma County) has withdrawn their project due to a low ACE appraisal. Funds will be reallocated to future projects that are approved by the Council in a later round. Please see [Appendix E](#) for a complete list of SALC projects and their status.

2015-16 SALC Projects (Round 2): Full applications were due May 2, 2016 to compete for \$40 million in available funds. The program received 26 ACE proposals and 2 Strategy and Outcome applications. These applications are now under review by DOC staff. A multi-agency grant review team will meet in late June to discuss funding recommendations. A final staff recommendation will be presented to the Strategic Growth Council for approval at the August 2016 meeting.

Timeline for 2015-16 SALC Program

Milestone:	Date:
Final Guidelines and GHG Quantification Methodology Presented to Council For Approval	December 17, 2015
Request for Proposals Released	Late December/Early January 2016
Pre-Proposal Summaries Due (Optional)	February 25, 2016
Complete Applications Due	May 2, 2016
Awards Announced	August 9, 2016

Outreach

SALC Program Staff held public workshops in Tulare, Camarillo, and Santa Rosa to receive feedback on the SALC Program Guidelines for the 2015-2016 fiscal year. Staff also received written comments on draft Guidelines and draft GHG Quantification Methodology. After a series of stakeholder follow-up meetings, SALC Program Staff made final revisions to the Guidelines and Quantification Methodology.

In addition to outreach relating to Guideline and Quantification Methodology revisions, SALC Program staff also held webinars that walked applicants through the application process and provided direct technical assistance to applicants.

Urban Greening Grant Program

Overview

The Urban Greening Grant Program provided funds under Proposition 84 for greater intensity land uses located within California's urban areas to preserve, enhance, or establish community green areas such as urban forests, open spaces, wetlands and community spaces. This program awarded \$63 million to 128 urban greening projects or plans proposed by cities, counties, nonprofit organizations, or special districts; over 70 percent of the allocated funds went to efforts that benefited disadvantaged communities. The multiple benefits of these urban greening investments include energy savings, air quality improvement, water conservation, storm water control, improved public health outcomes, and increased property values resulting in the Council's charge to create more sustainable communities throughout California. A complete list of the Urban Greening Grant Program awards recipients comprising all three award cycles is available online at the Strategic Growth Council's [Urban Greening Grant Program Page: http://sgc.ca.gov/Grant-Programs/UGG-Program.html](http://sgc.ca.gov/Grant-Programs/UGG-Program.html).

Interagency Coordination

The program is administered by the Natural Resources Agency on behalf of the Strategic Growth Council.

Updates & Highlights

Funding for the program was awarded through three funding cycles (2010, 2012, and 2014). No additional funding is available for this program at this time.

Urban Greening Select Project

Charles Paddock Zoo Parking Lot

Funding Amount: \$564,700

Entity: City of Atascadero

The City sought to convert the [Charles Paddock Zoo's overflow parking lot](#), a 0.6-acre lot serving visitors to the Zoo and Park that drains into Atascadero Creek, a trout-bearing stream, into a green parking lot that is compatible with the Zoo's theme of conservation and the City's priority for creating green spaces within the urban area. The landscape incorporated permeable pavers, bio-retention, and use of low impact development site design. The project includes 27 new trees and a drought tolerant, mostly native plant palette that combines beauty with ecological function. User amenities such as a picnic area near the creek and interpretive signage create a welcoming green space that blends seamlessly with the surrounding park.

BEFORE:



AFTER:



Urban Greening Select Project

Elmer Paseo Retrofit Project

Funding Amount: \$294,395

Location: City of Los Angeles

Entity: Council for Watershed Health

[The Elmer Paseo Retrofit Project](#) activated new community space in Reseda and alleviated flooding by converting alleyway to pedestrian-friendly greenspace including walking path and bio swales to capture/infiltrate urban runoff and storm water. The transformation of this rundown alleyway into a green urban walkway connects homes to schools, bus stops a church and stores while capturing an additional two million gallons of water into a drinking aquifer that begins as naturally treated runoff running through the Elmer Avenue watershed.

BEFORE:



AFTER:



Program staff works with grantees to provide ongoing support and resources for project completion. Projects are in varying stages ranging from planning and design to project implementation. To date, 45 projects have been completed.

Grant Funds

Total allocations	\$ 63,050,000
Amount expended to date	\$ 21,000,000

Sustainable Communities Planning Grant and Incentives Program

Overview

Senate Bill 732 (2008) created the Sustainable Communities Planning Grants and Incentives Program, allocating funds through Proposition 84. This program was designed to support the efforts of local governments and regional agencies interested in developing and implementing plans that reduce greenhouse gas emissions and achieve other sustainability objectives. The program included a provision that prioritized up to 25 percent of available funds for projects aimed at serving the economically disadvantaged communities and, in 2012, was the first statewide grant program to institute the CalEnviroScreen tool to determine disadvantaged community eligibility. The Council awarded 124 grants in excess of \$66 million for local and regional projects through this program, resulting in a plethora of plans and planning activities including the development and adoption of targeted general plan updates, climate action plans, specific plans, infill plans, zoning ordinances, infrastructure planning, and regional Sustainable Communities Strategies. Please see [Appendix G](#) for a complete list of SCPGIP awards and their status.

Interagency Coordination

Program administration continues to be managed by the Department of Conservation on behalf of the Strategic Growth Council.

Updates & Highlights

SGC awarded all funds allocated to this grant program through the same three funding cycles (2010, 2012, and 2014) used for the Urban Greening Grant Program. Projects awarded during Round 1 were completed in 2015, and recipients of Round 2 awards are anticipated to be completed by the end of May 2017. The final round of projects

is expected to be completed by July of 2018. No additional funding is available for this program at this time.

Grant Funds

Total allocations	\$66,899,998
Amount expended to date	\$42,933,965

Outreach

Proposition 84 allowed the SGC to appropriate up to ten percent of the SCPGIP funding **to engage in planning and monitoring efforts that are necessary to successfully design, select, and implement the program's grant projects** ([PRC §75072](#)). In 2010 the Council allocated \$4.4 million dollars (five percent of program funds) to create the SCPGIP Planning and Monitoring Program. This program was designed to support outreach to grantees, state agencies and departments, local governments, and regional agencies involved in advancing regional and local sustainability efforts and; to develop immediate and longer-term data and information needs of evolving regional and local sustainability efforts. The program has funded twenty-one projects including a final set of eight projects that went into contract in June, 2015 and will conclude on or before April 30, 2017. Please see [Appendix H](#) for a list of Projects selected for this program.

Initiatives

Climate Adaptation Technical Advisory Group

Overview

In April 2015, Governor Brown issued Executive Order [B-30-15](#) and directed the state to take historic action to further reduce greenhouse gas emissions and bolster climate adaptation efforts. Governor Brown specifically directed state agencies to factor climate change into State agency planning and investment decisions. In response to the directives in this order, the Governor's Office of Planning and Research (OPR) formed a Technical Advisory Group (TAG) in 2016 comprised of State agency representatives and external stakeholders. The TAG's purpose is to construct the California Climate Adaptation and Resilience Action Plan consisting of a concise set of directives to assist State agencies and departments as they begin to consider the risks and exposure to climate change in planning and investment decisions. The

SCPGIP Select Project

City of Hawthorne

The [Downtown Hawthorne Specific Plan](#) (closed 4/1/16) sought to embrace the very goals of Prop. 84. City staff conducted effective outreach efforts to residents, business owners, and interested citizens which resulted in a collective understanding and strong buy in on the city's vision for sustainable development.



Source: City of Hawthorne

Specifically, zones previously assigned commercial development were successfully mixed to address the growing (housing) needs of the region and even reduce travel times since these areas are now considered mixed development. The end result was that the plan had broad community support and is expected to transform Downtown Hawthorne to a more sustainable, healthy, and economically vibrant area for years.

resulting plan will create a framework of adaptation standards and principles that build upon the State's Safeguarding California and 2016 Five-Year Infrastructure Plans. The plan will also serve as a foundation for the work that will take place through the [Integrated Climate Adaptation and Resiliency Program Technical Advisory Council](#) being established as directed in [Senate Bill 246](#) (2015 – Wieckowski).

SGC is partnering with OPR to develop the plan, including coordinating state agency input and developing data and other information that will be used in the plan.

Updates and Highlights

In addition to participating in this process as representatives in TAG meetings, SGC is playing a vital role in developing the Action Plan. SGC's Infrastructure Working Group has updated the definition of infrastructure for this process, describing California's critical infrastructure and designing a decision-making process on resiliency for the TAG to consider and refine. SGC staff is also chairing the Sub-TAG on Built Infrastructure, which is currently developing data and information for use in the final Plan. This work looks at the many state functions involving infrastructure planning and investments, including identifying distinct roles that department staff can perform relating to infrastructure, common business practices, and existing structures to incorporate adaptation principles into their organizations.

This Sub-TAG will:

- accurately define California's critical infrastructure systems in the 21st century;
- explain processes used by California departments to review infrastructure programs and projects that identify climate related risks and exposure, and incorporates adaptation strategies;
- discuss how integrating climate considerations can assist in advancing other state goals;
- describe the major risks and impacts to infrastructure systems resulting from climate change in California;
- develop an action oriented decision process chart detailing how staff can work towards resiliency;
- compile a resource list of tools and guidance available for considering the impacts of climate;
- discuss principles of developing staff capacity to operationalize B-30-15 including messaging to different occupations/functions, training and information needs, examples of education incentives, and collaborating with researchers to develop and test tools and models that validate the accuracy and applicability of state decision processes;
- identify the State's multiple roles in infrastructure planning and investments (decision points, funding mechanisms, investment phases, and support functions; and
- provide recommendations for future principles, standards, guidance, and resources needed for the State, and regional and local governments to work towards climate resiliency that OPR can present to the Integrated Climate Adaptation and Resiliency Program's Advisory Council for consideration.

Interagency Coordination

The Sub-TAG, a subgroup of the larger TAG, consists of members from collaborating state agencies and outside stakeholders. Participating members are from organizations such as the Office of Planning and Research, the Strategic Growth Council, State Transportation Agency, Department of General Services, High-Speed Rail Authority, Environmental Protection Agency, Natural Resources Agency, Department of Public Health, Government Operations Agency, The Nature Conservancy, Local Government Commission, Minerva Ventures, Climate Resolve, and the Union of Concerned Scientists.

Five Year Infrastructure Plan

Overview

Executive Order B-30-15 directs state agencies to implement greenhouse gas emissions reduction programs that support a mid-term greenhouse gas emissions reduction target of 40% below 1990 levels by 2030; and incorporate climate change into all planning and investment. The Order further directs agencies to account for current and future climate change impacts in every infrastructure project included in the State's Five-Year Infrastructure Plan. The Strategic Growth Council is directed by State legislation ([PRC §75125](#)) to, "at a minimum", review and comment on the five-year infrastructure plan, specifically regarding agency consistency with the State Planning Priorities.

The Strategic Growth Council's Infrastructure Working Group (IWG) was requested by the Governor's Office to partner with the Department of Finance (DOF) in the development of the 2016 Five Year Infrastructure Plan, as part of the Governor's January 2016 Budget Package. The objective of this partnership was to convey how each state agency is operationalizing Executive Order B-30-15 when planning for or investing in infrastructure.

Interagency Coordination

The Infrastructure Working Group is comprised of members from various state agencies, including California Natural Resources Agency, Government Operations Agency, Governor's Office of Planning and Research, California State Transportation Agency, and the California Environmental Protection Agency.

Updates and Highlights

In 2015, the IWG compiled and integrated information from each state agency to include in the Plan, including current efforts and programs being instituted to identify vulnerabilities, minimize risks, and develop responses to the expected climate related impacts to State infrastructure systems.

The 2016 Five-Year Infrastructure Plan was released as part of the Governor's Proposed Budget Package on January 7th. It includes a section on "Integrating Climate Change into Planning" in the introduction, and each agency section in the Plan includes a brief statement summarizing the priorities being instituted to advance the Governor's climate goals when planning for or investing in infrastructure.

Additionally, the IWG collected more detailed information from sixteen agencies about their efforts to mitigate CO2 emissions and adapt to the impacts climate change. SGC is exploring the option of creating a portal on the SGC website that would include full agency statements, a list of department functional plans compiled by the IWG, and links pointing visitors to additional climate related information (such as

Safeguarding California, Climate Change Portal, Cool California, etc.) that support Executive Order B-30-15.

Integrated Regional Conservation & Development

The broad objective of the Integrated Regional Conservation and Development (IRCAD) program is to support efforts for sustainable development and conservation at a regional scale. Specific goals include improving the implementation efficiency for priority development projects while advancing critical conservation goals through advance regional conservation and mitigation strategies.

The IRCAD approach develops advance knowledge regarding regional scale conservation priorities and protection strategies. This critical baseline information is needed to inform regional planning and development activities to ensure impacts to critical conservation resources are minimized. Where impacts from priority development project are unavoidable, this information can be used to ensure that advance mitigation strategies and processes result in the highest priority actions for regional conservation.

Interagency Coordination

SGC is working with state and federal regulatory agencies, non-governmental organizations (NGOs), universities, as well as infrastructure and other development interests to develop the IRCAD statewide framework.


- The California Biodiversity Council, representing 42 state, federal and local agencies, has adopted a resolution stating that its member agencies will actively support the development and implementation of the IRCAD approach, and work to align their member agencies to address the regional conservation strategies in their work.
- A working group with representatives from agencies, academia, and NGOs has been established to develop and document the framework, methods and data needs to guide the implementation of this Program.
- The High-Speed Rail Authority supports SGC in this work, and will use specific HSR sections to demonstrate and refine components of this approach. The HSR sections that are considered IRCAD demonstrations include the Southern California sections between Bakersfield and Burbank, as well as the Central Grasslands section between Merced and Gilroy. Additional demonstrations are being advanced in the Sierra Nevada, San Joaquin and Bay Area.
- Policies, partnerships, agreements, and funding strategies are being evaluated and advanced to support the implementation of this program.

Updates & Highlights

By 2018, it is the goal of SGC is to have developed the standards, organized the data and implemented technology support to assist in the identification of conservation priorities and implementation strategies for each ecoregion in the State. Demonstration projects will have completed work in selected ecoregions to inform planning decisions that balance regional development and conservation objectives. This framework for regional conservation and development decisions will result in improved efficiencies

for permitting and advance mitigation of priority development projects through the protection of regional conservation priorities.

In the near term, the Mojave Ecoregion is being advanced to demonstrate the value of IRCAD products to support regional conservation and development planning processes (see map below). This region is facing numerous development and conservation planning decisions that will be informed through these regional assessment products. Examples of imminent planning decisions include large regional infrastructure projects (e.g. High-Speed Rail Corridor), large-scale energy development (e.g. Desert Renewable Energy Conservation Plan), as well as ongoing pressures for urbanization and development. Prior work within this region will allow this assessment to proceed rapidly.



Urban Growth and Conservation

Overview

The newly established Urban Growth and Conservation (UGC) Program aims to help High-Speed Rail station communities plan sustainably for the growth anticipated with the advent of the train. A particular focus will be on communities located in rural settings, with attention to helping these locales protect urban open space values, as well as implement mechanisms to limit growth such that adjacent farm and ranch lands are protected. Towards that end, the Program envisions working with communities in one or more of the following ways to support them in prioritizing conservation, infill, and efficient growth:

- Engaging in High-Speed Rail station area planning efforts to provide guidance on open space planning and protection mechanisms;
- Offering scenario planning tools to develop a range of growth projections;

- Developing sustainability best practices for use in general plan and other local planning processes;
- Facilitating access to biological and other data to help design an agricultural lands protection framework, greenbelt plan, or some similar construct to guide conservation efforts;
- Providing technical assistance regarding State and Federal conservation funding and other incentives that will enable protection of priority natural and working lands;
- Supporting additional capacity to enable communities to help with planning for and implementation of sustainability measures; and
- Leveraging effective approaches in other jurisdictions.

Interagency Coordination

The Strategic Growth Council aims to complement and amplify the efforts of the High-Speed Rail Authority through this Program. In addition, other Federal, State and local partners, from both the public and private sectors, will also take part in order to increase capacity and yield more robust and sustainable outcomes.

Updates & Highlights

After consultation with HSR staff, SGC has determined that it will focus initially on the station area cities of Gilroy and Palmdale. Strategic Growth Council staff will collaborate with the Governor's Office of Planning and Research on these initial endeavors, combining our respective conservation policy and land use planning expertise. Over the next year, we hope to create tools for and model approaches to land use planning and protection efforts in these places that can be replicated in other station areas and beyond.

Promoting Infill and Sustainable Development

Overview

Infill development generally refers to development on parcels that have been previously developed or that are surrounded by previously-developed land – by contrast to greenfield development, which is development on virgin land such as natural or agricultural areas. Through various projects, SGC has worked on promoting infill and sustainable development throughout California communities. Promoting and enabling development in infill locations will enable California to meet several key policy goals as well as the objectives of individual SGC member agencies. Extensive research demonstrates that more efficient land use characterized by an emphasis on infill development can:

- Reduce greenhouse gas (GHG) emissions and other air pollution;
- Increase economic competitiveness;
- Improve public health through reduced incidence of asthma and obesity;
- Redirect development pressures away from conservation and working lands;
- Increase transit ridership and reduce automobile travel;
- Reduce per capita water and energy consumption;
- Redirect investment to existing and under-served communities; and
- Improve municipal fiscal strength.

Increasing the percentage of growth that is infill is therefore critical to the environmental and economic sustainability of our future.

Interagency Coordination

SGC has collaborated with various state agencies in its efforts to promote infill and sustainable development. For example, SGC has collaborated with ARB on the AB 32 Scoping Plan, with the High-Speed Rail Authority on a white paper describing how Anchor Institutions can leverage HighSpeed Rail, and with the Government Operations Agency on Location-Efficiency in State Facilities.

Updates & Highlights

Sustainable Development in the AB 32 Scoping Plan: SGC is providing a leadership role in coordinated, multi-agency efforts to put land use and sustainable development considerations at the fore of the updated AB 32 Scoping Plan, which is the State’s plan for achieving its greenhouse gas (GHG) reduction targets, including the State’s statutory 2050 GHG target of 80% below 1990 levels and the 2030 target established in B-30-15 of 40% below 1990 levels. SGC has identified numerous potential State-level actions that can be taken to reduce the GHGs associated with projected future development as California adds 10 million new people through 2050. New development can pose additional GHGs due to increased vehicle miles of travel, household energy and water consumption, and the infrastructure needed to support it. However, new growth can also be leveraged to achieve more sustainable growth patterns that reduce GHGs, energy and water consumption; and address unmet demand for more accessible housing, transportation, and employment opportunities while directing new investment to existing underserved communities.

Location-Efficiency in State Facilities: Location-efficiency refers to the resource efficiency of a building’s location – particularly its impact on vehicle miles of travel and greenhouse gas emissions. Location-efficient sites tend to be centrally-located infill locations that offer multiple transportation choices – including low-carbon options such as public transit, biking and walking – that reduce emissions generated from users such as employees and customers.

SGC is leading an effort in coordination with multiple state and federal agency partners to incorporate location-efficiency standards into the State’s facility siting and leasing decisions, including annual benchmarking against improved location efficiency metrics per agency and state-wide. Just as the State has led by example in achieving high standards of building energy efficiency in State facilities, the State should also exemplify sustainable location standards.

Anchor Institutions and High-Speed Rail: Anchor institutions are so called because they are “anchored” in their respective communities – as opposed to other types of industry that might more readily pick up and move elsewhere. National precedent suggests that anchor institutions can be catalytic partners in local and regional community and economic development initiatives, particularly when they engage in strategic partnerships around shared goals. Anchor institutions have a tremendous opportunity to leverage the California High-Speed Rail project to further strengthen their connections with other

institutions and industry partners across the state, and thus become stronger economic engines in the regions they serve.

To illustrate the possibilities, SGC is developing a white paper that looks at the relationship of the state's public and private colleges and universities to the planned high-speed rail alignment, including connectivity between these key economic drivers and planned high-speed rail stations and opportunities for infrastructure improvements to improve these relationships. The paper includes an overview of potential benefits of the high-speed rail system to institutions of higher education, as well as robust geospatial data analysis to identify potential transportation gaps between educational institutions and the nearest planned high-speed rail station. The white paper will be published at the end of 2016.

Facilitating Revitalization of Vacant and Distressed Properties: Promoting infill development can be complicated by vacant or distressed properties that are unable to move into market-based revitalization. The Community Progress Leadership Institute (CPLI) is an annual, invitation-only national leadership development course held by the Center for Community Progress, a leading policy and technical assistance organization specializing in the revitalization of distressed and vacant properties. In early 2016, SGC collaborated with multiple partners across the state to identify and encourage California cities struggling with issues of vacant and distressed properties to apply to the CPLI. Delegations from the Cities of Fresno, Oakland, and Richmond were selected to attend, and SGC was also invited to attend the course as one of just four state-level representatives nationally.

Based on the takeaways from the CPLI, SGC is currently working with the three participant cities and others state-wide to identify and eliminate State-level barriers to the efficient revitalization of tax-delinquent and problem properties in priority infill locations.

Health in All Policies

Overview

Health in All Policies is a cutting-edge collaborative approach to shaping effective decision-making for the promotion of sustainability and health equity. The California Health in All Policies (HiAP) Task Force was charged by Executive Order S-04-10 to identify priority programs, policies, and strategies to improve the health of Californians while also advancing the goals of the Strategic Growth Council.

In order to promote health, equity, and environmental sustainability, the Task Force:

- Reviews existing state efforts and best/promising practices used by other jurisdictions and agencies;
- Identifies barriers to and opportunities for interagency/inter-sector collaboration;
- Solicits input from stakeholders; and
- Develops and implements multi-agency actions to improve the health of Californians.

Interagency Coordination

The California HiAP Task Force membership includes representatives from 22 State agencies, departments, and offices, as well as many staff within those organizations who contribute time to

participate in working groups and ongoing projects. The Task Force is facilitated and staffed by a partnership between the California Department of Public Health (CDPH) and the Public Health Institute (PHI), with funding from multiple sources. The Task Force staff team is housed within the CDPH Office of Health Equity, which is charged to work collaboratively with the Task Force to prevent injury and illness through improved social and environmental factors that promote health and mental health. The HiAP approach uses cross-sector collaboration as a tool to formalize ways to systematically incorporate a health, equity, and sustainability lens across the entire government apparatus.

Updates and Highlights

This has been a year of growth for the HiAP Task Force as member agencies move from conceptualizing health and equity to systematically embedding these principles into state processes. Following are key highlights of the Task Force's work:

Active Transportation:

- HiAP staff partnered with the California Transportation Commission (CTC) and the Department of Transportation (Caltrans) to gather stakeholder input and provide technical assistance for the California Active Transportation Program grant guidelines and application, with a focus on supporting the program to meet its goals to benefit disadvantaged communities and enhance public health.
- The Government Operations Agency and Department of General Services are pursuing several activities to increase walking, biking, and transit use by state employees and visitors to state buildings supported by a set of recommendations to the Task Force made in 2015 by a group of graduate student researchers from the Goldman School of Public Policy at UC Berkeley.

Healthy Food:

- On October 15, 2015 the SGC endorsed a HiAP Task Force Action Report which shared tangible outcomes achieved through the 2012-2014 Implementation Plan on "Farm to Fork." The Action Report describes progress made and opportunities for further work in the area of healthy food access, and can be viewed here:
http://sgc.ca.gov/pdf/HiAP_2012_2015_FarmtoFork_Action_Report_2015101_Endorsed.pdf

Healthy Housing and Indoor Spaces:

- The Department of Housing and Community Development facilitates the HiAP Task Force's multi-agency Housing Siting and Air Quality Workgroup, which identifies resources and explores research needs to support local communities in harmonizing goals related to housing, air quality, location efficiency, transit-oriented development, and public health.
- Several Task Force representatives participated in the SGC's Affordable Housing and Sustainable Communities Program Working Group and Steering Committee, and brought their expertise in HiAP, public health, and co-benefits to the development of program guidelines and processes. Task Force members and HiAP staff also served as grant reviewers.

Land Use, Schools, and Health:

- The multi-agency Land Use, Schools, and Health work group meets quarterly to explore the linkages between health, sustainability, and school infrastructure and to promote these goals through the State's General Plan Guidelines, K-12 school siting guidance, and school facilities' construction and rehabilitation channels. The work group includes representatives from the California Department of Education, the Governor's Office of Planning and Research, the SGC, the Department of General Services, Caltrans, and CDPH.
- The work group provided input on a number of state guidance documents including CDE's sustainable communities and school planning fact sheet, OPR's General Plan Guidelines and the accompanying mapping tool, OPR's California Environmental Quality Act Guidelines Update, SGC's Affordable Housing and Sustainable Communities program funded through cap and trade, and the HiAP Task Force's 2014-2016 Active Transportation Action Plan.

Parks, Urban Greening, and Places to be Active:

- HiAP staff is gathering input from state government leadership, local governments, and community stakeholders for consideration in the development of a new multi-agency Action Plan to promote Urban and Community Greening and Access to Green Spaces.

Neighborhood Safety:

- On April 11, 2016 the SGC endorsed the HiAP Task Force Action Plan to Promote Violence-Free and Resilient Communities, which was developed through a consensus process between over ten agencies. Several action items are underway, including convening a multi-agency violence prevention work group, facilitating a coordinating group of childhood trauma prevention initiatives to enhance collaboration and align efforts, and organizing educational forums to increase State knowledge and mobilize action. The Action Plan is available here: http://sgc.ca.gov/pdf/HiAP%20Action%20Plan%20to%20Promote%20Violence-Free%20and%20Resilient%20Communities_%20End....pdf

Integration of Health and Equity into Public Policy:

- HiAP staff partnered with the Sequoia Foundation and CDPH to provide a training on Health Impact Assessment to the HiAP Task Force.
- The Task Force has formed a multi-agency Equity work group, which has developed a timeline of actions including learning opportunities, cross-agency sharing of best practices, and gathering information through a questionnaire about how agencies currently define, promote, and embed equity through programs, policies, and practices, as well as their interest in capacity building opportunities through the Task Force.

Task Force Infrastructure

- CDPH hired a Health Program Specialist I to join the HiAP staff team, representing the State's continued commitment to this work.

Data & Mapping

Open Data

Overview

The Government Operations Agency (GovOps) launched an Open Data Portal in 2015, with the goal of gathering datasets from departments and agencies throughout the State government. The Strategic Growth Council is pleased to participate in the Open Data pilot. You may access the portal by visiting the website here: <https://greengov.data.ca.gov/>.

Highlights

SGC has uploaded its datasets for the Affordable Housing and Sustainable Communities Program and the Sustainable Agricultural Lands Conservation Program. SGC looks forward to uploading its datasets for Location Efficiency and Prop 84 awards in the near future. Staff hopes that having this data easily accessible to the public will allow for greater transparency and accountability.

Review of California Conservation Lands

Overview


A key objective for SGC's Integrated Regional Conservation and Development program (IRCAD) is to advance a consistent approach for the development and achievement of conservation goals for each of the state's major ecoregions. Past conservation assessments have produced a considerable amount of the regional conservation information that is needed to advance this approach. The synthesis of this information provides the foundation for the development of ecoregional conservation goals. This information is now available as an information resource through the SGC web site to support sustainable conservation and development planning activities across the state.

Highlights

SGC recently carried out a review of California Regional Conservation Assessments, and created an on-line application that provides this information to the public (see image below). This application allows one to explore many of the major regional conservation assessment projects that have taken place across California. This can be accessed through the following link:

<http://sgc.apps.ircad.databasin.org/v1/index.html>


A total of 121 regional conservation assessment projects were included in this study. These projects demonstrated a regional approach to identify priority conservation resources and actions. The 121 projects included in this review include NCCP/HCP's, Ecoregional Conservation Plans, CCPs, Greenprints, Rapid Ecological Assessments, university research, and others. The information products from these assessments are being used to guide regional planning efforts, direct project siting and mitigation processes, and guide conservation activities.



Prop 84 Project Viewer

Overview

A Proposition 84 Project Award visualizer was developed to document the Planning and Evaluation projects which have been funded through the Strategic Growth Council. A project description is provided for all Round One, Round Two and Round Three projects, and they are mapped by MPO jurisdictions across the State. These projects can be queried individually or by MPO. These projects can also be filtered by project type, and by those that were awarded to Disadvantaged Communities. This visualizer can be accessed through the SGC web site or directly using the following URL: <http://databasin2-demo.s3.amazonaws.com/sgc-projects/v0.01/index.html>. A snapshot of the overview landing page is included below.



Appendix

Appendix A: List of AHSC Fall 2015 Awards

Project Name	Project Area Type	Disadvantaged Community?	City	Award Amount
Rolland Curtis East	TOD	Yes	Los Angeles	\$4,000,000
MacArthur Park Apartments Phase B	TOD	Yes	Los Angeles	\$2,014,560
Ist and Soto TOD Apartments, Phase 2	TOD	Yes	Los Angeles	\$2,485,440
Eddy and Taylor Family Housing	TOD	Yes	San Francisco	\$2,284,965
222 Beale	TOD	No	San Francisco	\$6,500,000
Jordan Downs, Phase 1	ICP	Yes	Los Angeles	\$6,500,000
Riviera Family Apartments	TOD	No	Walnut Creek	\$678,706
San Leandro Senior	TOD	Yes	San Leandro	\$7,997,808
Total				\$32,461,479

Appendix B: Status Updates for 2015 AHSC Awards

Project Name/Title (e.g. Township 9, Haven Hills, etc. if no Name/Title, input Grantee)	Grantee Name (As Identified on Contract)	Award Amount	Contract Type (Loan or Grant)	Project Area Type	STATUS
Riviera Family Apartments	Resources for Community Development	\$2,614,450	L	TOD	Awarded
Riviera Family Apartments	Resources for Community Development	\$2,342,160	G	TOD	Awarded
Miraflores Senior Housing	Eden Housing, Inc.	\$4,024,606	L	ICP	Awarded
Miraflores Senior Housing	Eden Housing, Inc.	\$1,052,952	G	ICP	Awarded
Crenshaw Villas	Crenshaw Villas Partners, LP	\$2,200,000	G	TOD	Awarded
South Bay Bus Rapid Transit Project	San Diego Association of Governments	\$7,000,000	G	ICP	Awarded
Anchor Place	Century Villages at Cabrillo, Inc.	\$2,191,616	L	ICP	Under construction or disbursing
Anchor Place	Century Villages at Cabrillo, Inc.	\$250,000	G	ICP	Under construction or disbursing
Camino 23	Satellite Affordable Housing Associates	\$2,239,705	L	TOD	Awarded
Camino 23	Satellite Affordable Housing Associates	\$823,025	G	TOD	Awarded
3706 San Pablo Avenue	EAH, Inc	\$5,400,000	L	TOD	Awarded
3706 San Pablo Avenue	EAH, Inc	\$132,400	G	TOD	Awarded
Laurel Grove (fka 777 Park Ave)	Housing Authority of the County of Santa Clara	\$3,540,600	L	TOD	Under construction or disbursing
Laurel Grove (fka 777 Park Ave)	Housing Authority of the County of Santa Clara	\$459,400	G	TOD	Under construction or disbursing

Appendix B: Status Updates for 2015 AHSC Awards

Project Name/Title (e.g. Township 9, Haven Hills, etc. if no Name/Title, input Grantee)	Grantee Name (As Identified on Contract)	Award Amount	Contract Type (Loan or Grant)	Project Area Type	STATUS
Westside-Infill TOD Phase II	The City of National City	\$3,760,617	L	TOD	Awarded
Westside-Infill TOD Phase II	The City of National City	\$5,480,271	G	TOD	Awarded
Depot at Santiago	Orange Housing Development Corporation	\$425,000	L	ICP	Under construction or disbursing
Depot at Santiago	Orange Housing Development Corporation	\$3,500,000	G	ICP	Under construction or disbursing
Sylmar Court Apartments	Meta Housing Corporation	\$2,300,000	L	ICP	Under construction or disbursing
Sylmar Court Apartments	Meta Housing Corporation	\$200,000	G	ICP	Under construction or disbursing
Civic Center 14 TOD Apartments	Meta Housing Corporation	\$1,250,000	L	TOD	Under construction or disbursing
Civic Center 14 TOD Apartments	Meta Housing Corporation	\$250,000	G	TOD	Under construction or disbursing
Downtown Hayward Senior Apartments	Meta Housing Corporation	\$1,631,025	L	TOD	Under construction or disbursing
Downtown Hayward Senior Apartments	Meta Housing Corporation	\$551,975	G	TOD	Under construction or disbursing
127th Street Apartments	Meta Housing Corporation	\$1,349,425	L	ICP	Awarded
127th Street Apartments	Meta Housing Corporation	\$150,575	G	ICP	Awarded
Hotel Fresno Apartments	APEC International, LLC	\$1,762,324	L	ICP	Awarded
Hotel Fresno Apartments	APEC International, LLC	\$3,037,676	G	ICP	Awarded
Central Commons	Habitat for Humanity East Bay/Silicon Valley, Inc	\$500,000	G	ICP	Awarded
Central Commons	Habitat for Humanity East Bay/Silicon Valley, Inc	\$500,000	G	ICP	Awarded

Appendix B: Status Updates for 2015 AHSC Awards

Project Name/Title (e.g. Township 9, Haven Hills, etc. if no Name/Title, input Grantee)	Grantee Name (As Identified on Contract)	Award Amount	Contract Type (Loan or Grant)	Project Area Type	STATUS
Anchor Village	Domus Development, LLC	\$3,852,581	L	TOD	Awarded
Anchor Village	Domus Development, LLC	\$2,004,515	G	TOD	Awarded
Hana Gardens (fka-El Cerrito Senior Mixed Use Apartments)	Eden Housing, Inc.	\$5,271,696	L	TOD	Awarded
Hana Gardens (fka-El Cerrito Senior Mixed Use Apartments)	Eden Housing, Inc.	\$386,176	G	TOD	Awarded
Delta Lane Affordable Housing & Grand Gateway Transportation Infrastructure	City of West Sacramento	\$2,600,000	L	ICP	Under construction or disbursing
Delta Lane Affordable Housing & Grand Gateway Transportation Infrastructure	City of West Sacramento	\$4,130,888	G	ICP	Under construction or disbursing
March Veterans Village	Coachella Valley Housing Coalition	\$5,994,850	L	ICP	Under construction or disbursing
March Veterans Village	Coachella Valley Housing Coalition	\$114,264	G	ICP	Awarded
Truckee Railyard Downtown Corridor Improvements Project	Truckee Development Associates, LLC	\$8,000,000	G	ICP	Awarded
MacArthur Park Apartments Phase B	MPM Apartments II, LP	\$3,014,800	L	TOD	Awarded
MacArthur Park Apartments Phase B	MPM Apartments II, LP	\$4,000,000	G	TOD	Awarded
Vanpool Expansion Project	California Vanpool Authority	\$3,000,000	G	ICP	Awarded
El Segundo Apartments	Meta Housing Corporation	\$1,843,750	L	ICP	Awarded
El Segundo Apartments	Meta Housing Corporation	\$56,250	G	ICP	Awarded
Mission Bay South Redevelopment Area	1300 Fourth Street Associates, LP	\$4,944,141	L	TOD	Awarded
Mission Bay South Redevelopment Area	1300 Fourth Street Associates, LP	\$55,848	G	TOD	Awarded

Appendix B: Status Updates for 2015 AHSC Awards

Project Name/Title (eg. Township 9, Haven Hills, etc. if no Name/Title, input Grantee)	Grantee Name (As Identified on Contract)	Award Amount	Contract Type (Loan or Grant)	Project Area Type	STATUS
Eddy & Taylor Family Housing	Eddy & Taylor Associates, LP	\$11,708,895	L	TOD	Awarded
Eddy & Taylor Family Housing	Eddy & Taylor Associates, LP	\$576,081	G	TOD	Awarded
Mill Creek Village (fka 19th Street Senior)	Chelsea Investment Corporation	\$2,130,394	L	ICP	Under construction or disbursing
Mill Creek Village (fka 19th Street Senior)	Chelsea Investment Corporation	\$429,000	G	ICP	Under construction or disbursing
Mosaic Gardens at Westlake	LINC Housing Corporation	\$418,000	L	ICP	Under construction or disbursing
Mosaic Gardens at Westlake	LINC Housing Corporation	\$1,482,000	G	ICP	Under construction or disbursing
1st and Soto TOD Apts Phase 2	East LA Community Corporation	\$948,153	L	TOD	Awarded
1st and Soto TOD Apts Phase 2	East LA Community Corporation	\$1,537,287	G	TOD	Awarded
Transbay Block 7 Affordable Housing Formerly 222 Beale	Mercy Housing	\$4,766,717	L	TOD	Under construction or disbursing
Transbay Block 7 Affordable Housing Formerly 222 Beale	Mercy Housing	\$1,733,283	G	TOD	Under construction or disbursing
Jordan Downs Phase I	BRIDGE Housing Corp.	\$6,000,000	L	ICP	Awarded
Jordan Downs Phase I	BRIDGE Housing Corp.	\$500,000	G	ICP	Awarded
Rolland Curtis East	Abode Communities	\$2,753,169	L	TOD	Awarded
Rolland Curtis East	Abode Communities	\$1,246,831	G	TOD	Awarded
San Leandro Senior	BRIDGE Housing Corp.	\$4,965,047	L	TOD	Awarded
San Leandro Senior	BRIDGE Housing Corp.	\$3,032,761	G	TOD	Awarded

TOTAL:

\$154,417,179

Appendix C: List of Technical Assistance Providers and Subcontractors

Providers	Region(s)
<u>Project Lead:</u> Estolano LeSar Perez Advisors <ul style="list-style-type: none"> • Local Government Commission • TransForm • California Coalition for Rural Housing 	Bay Area, Sacramento, San Diego
<u>Project Lead:</u> Southern California Association of Governments <ul style="list-style-type: none"> • Estolano LeSar Perez Advisors • Climate Resolve • TransForm • Local Government Commission 	Southern California
<u>Project Lead:</u> San Joaquin Council of Governments <ul style="list-style-type: none"> • Fresno Council of Governments • Kern Council of Governments • Merced County Association of Governments • Tulare County Association of Governments • California Coalition for Rural Housing • Fresno State Office of Community & Economic Development • Sigala Inc. • San Joaquin Valley Air Pollution Control District 	San Joaquin Valley

Appendix D: List of Eligible Technical Assistance Recipients

Project Name	Applicant / Developer	MPO	County	Project Jurisdiction
Fancher Creek Town Center - Senior	Chelsea Investment Corporation	FRESNO	Fresno	Fresno
Kings Canyon	Cesar Chavez Foundation	FRESNO	Fresno	Fresno
Van Ness/Mariposa BRT TOD Connectivity Project	City of Fresno	FRESNO	Fresno	Fresno
Huron Transportation/Housing Infrastructure ICP Project 2015	City of Huron	FRESNO	Fresno	Huron
Kings River Village in Reedley, California	Kings River Community Partners, LLC	FRESNO	Fresno	Reedley
Kern River Parkway Multi-Use Trail Improvements	City of Bakersfield	KERN	Kern	Bakersfield
Lamont Transit Connectivity Project	Kern County Roads Department	KERN	Kern	Lamont
Gateway Terrace II	City of Merced	MERCED	Merced	Merced
94th and International	City of Oakland	MTC/ABAG	Alameda	Oakland
West Grand & Brush, Phase I	East Bay Asian Local Development Corporation	MTC/ABAG	Alameda	Oakland
Fruitvale Transit Village	Spanish Speaking Unity Council of Alameda County, Inc.	MTC/ABAG	Alameda	Oakland
San Leandro Senior	BRIDGE Housing Corporation	MTC/ABAG	Alameda	San Leandro
Filbert Townhomes	Community Housing Development Corporation	MTC/ABAG	Contra Costa	Richmond
Heritage Pointe affordable housing, transit and streetscape	Community Housing Development Corporation	MTC/ABAG	Contra Costa	Richmond
Plaza San Pablo, San Pablo, California	Domus Development, LLC	MTC/ABAG	Contra Costa	San Pablo
Hunters View Block 10	The John Stewart Company	MTC/ABAG	San Francisco	San Francisco
Candlestick Point-Harney Way TRI / Gilman Avenue TRI	Law Office of Patrick R. Sabelhaus	MTC/ABAG	San Francisco	San Francisco
South San Francisco Complete Streets	Townsend Public Affairs	MTC/ABAG	San Mateo	South San Francisco
City of Morgan Hill - Monterey Road Corridor	City of Morgan Hill	MTC/ABAG	Santa Clara	Morgan Hill
South 1st Street Apartments	Pacific West Communities, Inc.	MTC/ABAG	Santa Clara	San Jose
North San Pedro Housing and Urban Greening	First Community Housing	MTC/ABAG	Santa Clara	San Jose

Appendix D: List of Eligible Technical Assistance Recipients

Project Name	Applicant/Developer	MPO	County	Project Jurisdiction
Horizons (TOD) - City of Rancho Cordova	City of Rancho Cordova	SACOG	Sacramento	Rancho Cordova
Phase 2-Mather Veteran's Village (ICP) - City of Rancho Cordova	City of Rancho Cordova	SACOG	Sacramento	Rancho Cordova
Courtyard Inn Redevelopment Phase 1	Mercy Housing California	SACOG	Sacramento	Sacramento County
West Sac Family Apartments	Meta Housing Corporation	SACOG	Yolo	West Sacramento
Sycamore Trail Phase 3	City of West Sacramento	SACOG	Yolo	West Sacramento
Creekside Villa Apartments	Wasatch T Street	SANDAG	San Diego	Chula Vista
Main Street Residences	Affirmed Housing Group, Inc.	SANDAG	San Diego	El Cajon
San Diego Regional Inland Rail Trail	San Diego Association of Governments	SANDAG	San Diego	Oceanside
Northwest Village	Chelsea Investment Corporation	SANDAG	San Diego	San Diego
Downtown Bellflower Multi-Modal Center	City of Bellflower	SCAG	Los Angeles	Bellflower
Aidan's Walk Seniors	Premiant Development, LLC	SCAG	Los Angeles	Burbank
Rosecrans Villas in Compton, CA	Neighborhood Housing Services of Los Angeles County	SCAG	Los Angeles	Compton
Style Outlets at LA, Hawthorne CA	City of Hawthorne	SCAG	Los Angeles	Hawthorne
PATH Ventures Metro Villas Site I and Site II	PATH Ventures	SCAG	Los Angeles	Los Angeles
LA River Valley Greenway	City of Los Angeles	SCAG	Los Angeles	Los Angeles
King 1101	Clifford Beers Housing, Inc.	SCAG	Los Angeles	Los Angeles
Manali Town Homes	Manali Town Homes, L.P.	SCAG	Los Angeles	Los Angeles
Bartlett Hill Manor Apartments	LINC Housing Corporation	SCAG	Los Angeles	Los Angeles
Manchester Villas in South Los Angeles	Neighborhood Housing Services of Los Angeles County	SCAG	Los Angeles	Los Angeles
Mosaic Gardens at Willowbrook	LINC Community Development Corporation	SCAG	Los Angeles	Los Angeles County
Branford Villa Apartments Acquisition and Rehabilitation	Wasatch T Street	SCAG	Los Angeles	Pacoima
Mosaic Gardens at Pomona	LINC Community Development Corporation	SCAG	Los Angeles	Pomona
Holt Family Apartments	Clifford Beers Housing, Inc.	SCAG	Los Angeles	Pomona
The Horizons in South El Monte	City of South El Monte	SCAG	Los Angeles	South El Monte
Westside Active Transportation Network Enhancement Project	South Gate, City of	SCAG	Los Angeles	South Gate
Las Tunas Drive Complete Street Improvements	Temple City	SCAG	Los Angeles	Temple City

Appendix D: List of Eligible Technical Assistance Recipients

Project Name	Applicant/Developer	MPO	County	Project Jurisdiction
17275 Derian Affordable Apartments	C&C Development, LLC	SCAG	Orange	Irvine
SR-22 Intercounty Express Buses	Orange County Transportation Authority	SCAG	Orange	Orange County
Coachella Circulator	City of Coachella	SCAG	Riverside	Coachella
SunLine's Hydrogen Transportation Improvements	Sunline Transit Agency	SCAG	Riverside	Indio
Cajalco Road Paved Shoulder and Transit Stop Improvement Project	Riverside County	SCAG	Riverside	Mead Valley
6th Street Sidewalk Construction and Transit Stop Improvement Project	Riverside County	SCAG	Riverside	Mecca
San Antonio del Desierto	Pueblo Unido CDC	SCAG	Riverside	Mecca
Moreno Valley Gateway Pedestrian and Bicycle Improvements	City of Moreno Valley	SCAG	Riverside	Moreno Valley
Juan Bautista de Anza Trail Connectivity Enhancements	City of Moreno Valley	SCAG	Riverside	Moreno Valley
SEASONS at Chino	LINC Housing Corporation	SCAG	San Bernardino	Chino
Lakeview Village Townhomes	Lakeview Village Townhomes, LLC	SCAG	San Bernardino	Victorville
J Street Linear Park & Trail	City of Oxnard	SCAG	Ventura	Oxnard
Grand View Village	VCOR	SJCOG	San Joaquin	Stockton
Lindsay Village	Self Help Enterprises	TULARE	Tulare	Lindsay
Traver Intermodal Complete Streets Improvements	COUNTY OF TULARE	TULARE	Tulare	Traver
Complete Streets Program-Goshen	COUNTY OF TULARE	TULARE	Tulare	Tulare County

Total Eligible Projects	63
By Geographic Area	
Bay Area	13
Sacramento	5
San Diego	4
Southern California	29
San Joaquin Valley	12

Appendix E: Status Updates for 2015 SALC Awards

Project Name	Project Type	Project Status	Total Project Cost (\$)	FY(s) Funding Project	Total GGRF Funding (\$)	Project Start Date (Anticipated or Actual)	Project Completion Date (Anticipated or Actual)
Mono County Sustainable Agricultural Land Strategy	Sustainable Agricultural Land Strategy Plan	In Progress	\$110,000	FY 14-15	\$ 100,000	1/4/2016	1/4/2018
Butte County Agricultural Land Conservation Strategy	Sustainable Agricultural Land Strategy Plan	In Progress	\$110,000	FY 14-15	\$ 100,000	10/27/2015	10/27/2017
Mendocino County Agricultural Land Conservation Planning Program	Sustainable Agricultural Land Strategy Plan	In Progress	\$233,572	FY 14-15	\$ 93,400	11/16/2015	11/16/2017
Rotational Cover Crop Plan for Pajaro Valley	Sustainable Agricultural Land Strategy Plan	In Progress	\$141,550	FY 14-15	\$ 99,095	11/16/2015	11/16/2017
A Sustainable Agricultural Lands Policy Framework – Southern Santa Clara Valley	Sustainable Agricultural Land Strategy Plan	In Progress	\$288,596	FY 14-15	\$ 100,000	1/4/2016	1/4/2018
SALCP_PP25_Mono ²	Agricultural Conservation Easement	In Progress	\$3,749,152	FY 14-15	\$ 917,500	1/30/2016	11/30/2017

Appendix E: Status Updates for 2015 SALC Awards

Project Name	Project Type	Project Status	Total Project Cost (\$)	FY(s) Funding Project	Total GGRF Funding (\$)	Project Start Date (Anticipated or Actual)	Project Completion Date (Anticipated or Actual)
SALCP_PP22_Marin ²	Agricultural Conservation Easement	Completed	\$1,499,550	FY 14-15	\$ 490,050	10/30/2015	10/30/2017
SALCP_PP5_Monterey ²	Agricultural Conservation Easement	In Progress	Not yet available	FY 14-15	\$ 392,000	Not yet available	Not yet available
SALCP_PP16a and b_Napa ²	Agricultural Conservation Easement	Completed	\$1,011,000	FY 14-15	\$ 504,000	12/1/2015	11/1/2017
SALCP_PP19_Butte and Tehama ²	Agricultural Conservation Easement	In Progress	\$3,913,642	FY 14-15	\$ 1,163,000	1/30/2016	1/30/2018
SALCP_PP11_Lassen ²	Agricultural Conservation Easement	In Progress	\$472,463	FY 14-15	\$ 226,500	1/29/2016	1/29/2018

Appendix F: Status Updates for Urban Greening Grant Awards*

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R1	Alameda, City of	City of Alameda Urban Greening Plan	Alameda	Alameda	Completed
UG R1	Amigos de los Rios	EMERALD NECKLACE FOREST TO OCEAN EXPANDED VISION PLAN	Los Angeles	Multiple cites in SGV & LA Watersheds	Completed
UG R1	Anaheim Community Service Department, City of	Anaheim Urban Greening Plan	Orange	Anaheim	Completed
UG R1	Los Angeles Recreation & Parks	Downtown Los Angeles Open Space Master Plan	Los Angeles	Los Angeles	Completed
UG R1	El Monte, City of	Urban Agriculture Initiative	Los Angeles	El Monte	Completed
UG R1	LA Conservation Corps	Community Building through Urban Greening Planning for LAUSD	Los Angeles	Los Angeles	Completed
UG R1	North East Trees	Culver City Community Green Space Plan	Los Angeles	Culver City	Completed
UG R1	Oakland, City of	Oakland Urban Greening Retrofit Plan	Alameda	Oakland	In Progress
UG R1	Pacoima Beautiful	Pacoima Community Greening Plan	Los Angeles	Los Angeles, Pacoima	In Progress
UG R1	People for Parks	Creating Community School Parks and green rights of way in Pico Union.	Los Angeles	Los Angeles	In Progress
UG R1	Richmond, City of	Richmond Urban Greening Plan	Contra Costa	Richmond	In Progress
UG R1	San Diego City Planning & Community Investment Dpt	City Heights Urban Greening Plan	San Diego	San Diego	Completed
UG R1	San Francisco Planning Department	San Francisco Urban Forest/Greening Master Plan	San Francisco	San Francisco	Completed
UG R1	Wasco, City of	City of Wasco Urban Greening Plan and Implementation Program	Kern	Wasco	Completed
UG R1	Watsonville, City of	City of Watsonville Urban Greening Plan	Santa Cruz	Watsonville	Completed
UG R1	Amigos de los Rios	EMERALD NECKLACE MULTI-BENEFIT PARK & GREENWAY PROJECT	Los Angeles	El Monte	Completed

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R1	Atascadero, City of	Charles Paddock Zoo and Lake Park Green Parking Lot Project	San Luis Obispo	Atascadero	Completed
UG R1	Brea, City of	The Tracks at Brea	Orange	Brea	Completed
UG R1	Community Services Employment Training (CSET)	St. John's Riparian Corridor	Tulare	Visalia	Completed
UG R1	El Cerrito, City of	Ohlone Greenway Natural Area and Rain Gardens	Contra Costa	El Cerrito	In progress
UG R1	Golden Gate Audubon Society	Pier 94 Restoration Project	San Francisco	San Francisco	Completed
UG R1	Los Angeles Conservation Corps	Saturn Elementary School Urban Greening Project	Los Angeles	Los Angeles	In Progress
UG R1	Los Angeles County Department of Public Works	Walnut Park Elementary School Urban Greening Project	Los Angeles	Walnut Park	In Progress
UG R1	Council for Watershed Health	Sun Valley Neighborhood Retrofit: Elmer Paseo	Los Angeles	Los Angeles	Completed
UG R1	Los Angeles County Department of Public Works	Vanguard Learning Center Urban Greening Project	Los Angeles	Willowbrook	Completed
UG R1	Monrovia, City of	Monrovia Transit Village Multi-benefit Park and Greenway Project	Los Angeles	Monrovia	Completed
UG R1	Paso Robles, City of	21st Street Green Upgrade	San Luis Obispo	Paso Robles	Completed
UG R1	Davis, City of	North Davis Riparian Greenbelt Project	Yolo	Davis	In Progress
UG R1	Richmond, City of	Miraflores Sustainable Community Greenbelt Project	Contra Costa	Richmond	In Progress
UG R1	Jacobs Center For Neighborhood Innovation	Chollas Creek Trails and Park Project	San Diego	San Diego	Completed
UG R1	San Francisco Department of Public Works	Caesar Chavez Street Low Impact Development Greening Project	San Francisco	San Francisco	Completed
UG R1	San Francisco Recreation and Park Department	Boeddeker Park and Urban Greening Project	San Francisco	San Francisco	Completed

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R1	San Francisco Recreation and Park Department	Cayuga Park Renovation	San Francisco	San Francisco	Completed
UG R1	Santa Cruz County	The Farm Park Project	Santa Cruz	Soquel	Completed
UG R1	Stockton, City of	March Lane Bicycle & Pedestrian Trail Greenscape	San Joaquin	Stockton	Completed
UG R1	Trust for Public Land	Los Angeles River & Aliso Creek Confluence Park Project	Los Angeles	Los Angeles	In Progress
UG R1	Watershed Project, The	Richmond Greenway Native Plant Garden Bioswale	Contra Costa	Richmond	Completed
UG R3	National City, City of	Paradise Creek Educational Park (formerly Hoover Avenue Park/Paradise Creek Walk)	San Diego	National City	In Progress
UG R3	Anaheim, City Of	Anaheim Coves (Northern Extension) Urban Nature Park	Orange	Anaheim	In Progress
UG R2	Butte County Department of Development Services	Oroville Urban Area Master Greening Plan	Butte	Oroville	Completed
UG R2	Citrus Heights, City of	Citrus Heights Urban Greening Strategy	Sacramento	Citrus Heights	Completed
UG R2	Clovis, City of	City of Clovis Urban Greening Master Plan	Fresno	Clovis	Completed
UG R2	El Cerrito, City of	El Cerrito: Green Vision 2035	Contra Costa	El Cerrito	Completed
UG R2	Los Angeles River Revitalization Corporation	Sustaining Healthy Neighborhoods in the LA River Corridor thru Urban Agriculture	Los Angeles	Los Angeles	Completed
UG R2	Los Angeles Conservation Corps	Downtown San Pedro Green Outlets and Pathways Plan	Los Angeles	Los Angeles	In Progress
UG R2	Los Angeles County Metropolitan Transportation Authority	Metro Urban Greening Plan for Park & Ride Lots and Station Areas	Los Angeles	Various	Completed
UG R2	Los Angeles Neighborhood Land Trust	Transforming Inner-City Lost Lots (TILL)	Los Angeles		Completed
UG R2	Los Angeles, City of - Bureau of Sanitation	Wilmington Urban Greening Plan	Los Angeles	Los Angeles	In Progress
UG R2	Mandela MarketPlace	Ashland Cherryland Urban Greening Master Plan	Alameda	Oakland	Completed

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R2	North East Trees	Baldwin Hills La Brea Greenbelt Plan	Los Angeles	Baldwin Hills	In Progress
UG R2	Pacific Grove, City of	City of Pacific Grove Urban Greening Plan	Monterey	Pacific Grove	In Progress
UG R2	Salinas, City of	Salinas Urban Greening Master Plan	Monterey	Salinas	In Progress
UG R2	San Diego, City of	North Bay Urban Greening Plan	San Diego	San Diego	In Progress
UG R2	Stanislaus County	Airport Neighborhood Urban Greening Master Plan	Stanislaus	Modesto	In Progress
UG R2	Tree People	Greening Plan for Inglewood and Lennox	Los Angeles	Inglewood/Lennox	In Progress
UG R2	Earth Island Institute	West Oakland Community : Industrial Greenbelt Alliance	Alameda	Oakland	Completed
UG R2	Alameda County Waste Management Authority	Sausal Corner, Sequoia Elementary Bay-Friendly Schoolyard Project	Alameda	Alameda	In Progress
UG R2	Association of Bay Area Governments	San Pablo Avenue Green Stormwater Spine (El Cerrito 3)	Contra Costa	El Cerrito	In Progress
UG R2	Burbank, City of	South Channel Bikeway Urban Greening Project - Phase 2	Los Angeles	Burbank	In Progress
UG R2	Capitol Area Development Authority	16th Street Greenscape	Sacramento	Sacramento	In progress
UG R2	Davis, City of	Downtown Davis Parkway Greening Project	Yolo	Davis	In Progress
UG R2	East Palo Alto, City of	Cooley Landing Park	San Mateo	East Palo Alto	Completed
UG R2	Farmersville, City of	Farmersville Canal Parkway	Tulare	Farmersville	In Progress
UG R2	Grant Housing and Economic Development	Watts Central Avenue Urban Greening	Los Angeles	Los Angeles	In Progress
UG R2	Hanford, City of	East Hanford Downtown Streetscape Project	Kings	Hanford	Completed
UG R2	Hollywood Beautification Team	Eagle Rock Elementary Greening Project	Los Angeles	Los Angeles	In Progress
UG R2	Hollywood Beautification Team	Victory Blvd Elementary Greening Project	Los Angeles	Los Angeles	In Progress
UG R2	Life Frames, Inc.	Bernal Heights Living Library	San Francisco	San Francisco	In Progress

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R2	Long Beach, City of	Willmore Courts and Ways Demonstration Project	Los Angeles	Long Beach	Completed
UG R2	Los Angeles County Department of Public Works	Hillcrest Drive Elementary Community Ecology Schoolyard	Los Angeles	Los Angeles	In Progress
UG R2	Mountains Recreation and Conservation Authority	El Dorado Park on Pacoima Wash	Los Angeles	Los Angeles	In Progress
UG R2	Ontario, City of	Town Square Community Plaza Project	San Bernardino	Ontario	Completed
UG R2	Richmond, City of	Mathieu Court Alley Greening Project	Contra Costa	Richmond	Completed
UG R2	Richmond, City of	Ohlone Greenway Completion/Baxter Creek Restoration	Contra Costa	Richmond	In Progress
UG R2	Sacramento Tree Foundation	Grant Union High School Community Green Space Project	Sacramento	Sacramento	Completed
UG R2	San Diego Canyonlands	City Heights Canyon Enhancements and Loop Trail	San Diego	San Diego	In Progresss
UG R2	Trust for Public Land	Avalon Green Alley Demonstration Project	Los Angeles	Los Angeles	In Progress
UG R2	Trust for Public Land	Upper Devereaux Slough/Ocean Meadows Acquisition	Santa Barbara	Santa Barbara	Completed
UG R2	Union City, City of	Decoto Green Streets Project	Alameda	Union City	Completed
UG R2	Vacaville, City of Community Services Department	Alamo Creek Community-Based Restoration Project	Solano	Vacaville	In Progress
UG R2	Visalia, City of	Mill Creek Valley Oak Restoration Project	Tulare	Visalia	In Progress
UG R2	Vista, City of	Buena Vista Creek Project - Urban Park, Trail and Water Quality Enhancement	San Diego	Vista	In Progress
UG R2	Watershed Project	Richmond Greenway 21st Street Portal and Rain Garden	Contra Costa	Richmond	In Progress
UG R3	Watsonville, City of	Upper Struve Slough Trail & Greenway	Santa Cruz	Watsonville	In progress
UG R3	Mountains Recreation and Conservation Authority	Caballero Creek and Los Angeles River Confluence Park	Los Angeles	Los Angeles	In Progress
UG R3	Fresno PARCS Department	Fresno Master Urban Greening Plan	Fresno	Fresno	In Progress

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R3	Watershed Conservation Authority (WCA)	Gateway Cities & River Urban Greening Plan	Los Angeles	Azusa	In Progress
UG R3	Pico Rivera, City of	City of Pico Rivera Urban Greening Master Plan	Los Angeles	Pico Rivera	In Progress
UG R3	Fresno, City of, PARCS Department	Romain Park Community Cultural Garden	Fresno	Fresno	In Progress
UG R3	Housing Authority of the County of Los Angeles	The Growing Experience Urban Food Forest	Los Angeles		In Progress
UG R3	Los Angeles County Department of Public Works	Buford Seed Project	Los Angeles	Los Angeles	In Progress
UG R3	Los Angeles Neighborhood Land Trust	105th & Normandie Community Garden	Los Angeles	Los Angeles	In Progress
UG R3	Mountains Recreation and Conservation Authority	Franklin Ivar Park	Los Angeles	Los Angeles	In Progress
UG R3	The Trust for Public Land	Harbour to 8th Richmond Greenway Project	Contra Costa	Richmond	In Progress
UG R3	Trust for Public Land	Kellogg Park Development Project	Ventura		In Progress
UG R3	San Francisco Recreation and Park Department	Mansell Corridor Improvement	San Francisco	San Francisco	In Progress
UG R3	Bellflower, City of	North Caruthers Park Urban Greening & Biofiltration Acquisition Project	Los Angeles	Bellflower	Completed
UG R3	Ontario, City of	Museum of History and Art, Ontario - Sustainable Landscape and Education Gardens	San Bernardino	Ontario	In Progress
UG R3	Regents of the University of California, Santa Barbara	North Campus Open Space Restoration-Phase 1a East Buffer and Salt Marsh	Santa Barbara	Santa Barbara	In Progress
UG R3	Long Beach, City of	Willow Springs Wetland	Los Angeles	Long Beach	In Progress
UG R3	Los Angeles County Department of Parks and Recreation *	Model Green Park Project at Eugene A. Obregon Park	Los Angeles	Los Angeles	In Progress
UG R3	North East Trees	Ascot Hills Park Habitat Restoration & Greening Project	Los Angeles	Los Angeles	In Progress
UG R3	Whittier, City of	Greenway Landscape	Los Angeles	Whittier	In Progress

Appendix F: Status Updates for Urban Greening Grant Awards

Round	Grantee Name	Project Title	County	Project City	Project Status
UG R3	Visalia, City of	St. John's River Riparian Corridor Restoration Project	Tulare	Visalia	In Progress
UG R3	Los Angeles Conservation Corps	Willowbrook Walking Path / Compton Creek	Los Angeles	Los Angeles	In Progress
UG R3	Glendale, City of	Glendale Green Street Demonstration Project	Los Angeles	Glendale	In Progress
UG R3	Visalia, City of	Jennings Waterway Landscape and Trail Project	Tulare	Visalia	In Progress
UG R3	Urban Corps of San Diego County	Neighborhood Canyons Access and Enhancement Project	San Diego	San Diego	In Progress
UG R3	Civic San Diego	Southcrest Trails Park	San Diego	San Diego	In Progress
UG R3	San Jose, City of	Three Creeks Trail (Los Gatos Creek to Guadalupe River)	Santa Clara	San Jose	In Progress
UG R3	Vacaville, City of Community Services Department	Centennial Park Riparian Forest Restoration and Loop Trail Development Project	Solano	Vacaville	In Progress
UG R3	Jacobs Center For Neighborhood Innovation	Northwest Village Chollas Creek Enhancements (Phase 4)	San Diego	San Diego	In Progress
UG R3	Jacobs Center For Neighborhood Innovation	Northwest Village Chollas Creek Enhancements (Phase 4)	San Diego	San Diego	In Progress
UG R3	Watsonville, City of	Rolling Hills Connector & Habitat Restoration	Santa Cruz	Watsonville	In Progress
UG R3	Richmond, City of	Greening the Last Mile of the Richmond Greenway	Contra Costa	Richmond	In Progress
UG R3	Koreatown Youth & Community Center, Inc.	Wilshire Park Elementary School Native Habitat Garden	Los Angeles	Los Angeles	In Progress
UG R3	East Bay Regional Park District	Albany Beach Restoration and Public Access Project at East Shore State Park - Phase I	Los Angeles	Albany	In Progress
UG R3	San Francisco Recreation and Park Department	Noe Valley Town Square Development	San Francisco	San Francisco	In Progress
UG R3	Literacy for Environmental Justice *	Candlestick Point State Recreation Area Healthy Habitats and Lifestyles Project	San Francisco	San Francisco	In Progress
UG R3	Brea, City of	Tracks at Brea - Segment 2 Construction	Orange	Brea	In progress

Appendix F: Status Updates for Urban Greening Grant Awards

*13 recipients had to return their awards for various reasons, and are listed below. Please follow up with Strategic Growth Council Staff if you would like additional information.

Round	Grantee Name	Project Title	County	Project City
UG R1	California Association of Resource Conservation Districts	Soquel Creek Water District Low Impact Development Demonstration Project	Santa Cruz	Soquel
UG R1	Emeryville, City of	48th Street Community Organic Garden	Alameda	Emeryville
UG R1	Rohnert Park, City of	Alicia Park Community Garden	Sonoma	Rohnert Park
UG R1	Sacramento County Municipal Svcs Agcy	Florin Creek Trail Parkway Land Acquisition Project	Sacramento	Sacramento
UG R1	Santa Clara, County of	70 West Hedding Xeriscape Demonstration Project	Santa Clara	San Jose
UG R2	Long Beach, City of Department of Parks, Recreation and Marine	14th Street Community Garden	Los Angeles	Long Beach
UG R1	Los Angeles, City of - Bureau of Sanitation	City of Los Angeles Urban Greening Masterplan	Los Angeles	Los Angeles
UG R1	Alameda Point Collaborative	APC Neighborhood Greening Project	Alameda	Alameda
UG R2	Freedom Development Group/ Freedom Farms	Leataata Floyd Elementary Joint-Use Community School Farm	Sacramento	Sacramento
UG R2	Los Angeles Conservation Corps	Magnolia School Community Greening Project	Los Angeles	Los Angeles
UG R2	Los Angeles, City of - Dept Pub Works, Off of Community Beautification	Cochran Avenue Community Greening Project	Los Angeles	Los Angeles
UG R2	Los Angeles, City of - Bureau of Sanitation	Vinegar Hill Parkway Restoration Project	Los Angeles	Los Angeles
UG R3	Oxnard, City of	Oxnard Urban Greening	Ventura	Oxnard

Appendix G: Status Updates for Sustainable Communities Planning and Incentive Grant Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Adelanto, City of	North Adelanto Plan: Establishing a New Paradigm for a Successful and Sustainable Desert Community	1	Complete	\$990,000
Anaheim, City of	The Canyon Specific Plan	1	Complete	\$334,850
Arvin, City of	City of Arvin Air Quality & Health Element & Comprehensive Green Zoning Code General Plan Update	1	Complete	\$150,000
Association of Monterey Bay Area Governments	Joint Work Program for the Sustainable Communities Strategy	1	Complete	\$750,000
Butte County Association of Governments	Coordinated Development of the 2010 RTP/SCS for the Butte County Area	1	Complete	\$100,000
Calimesa, City of	City of Calimesa Sustainability Planning Targeted General Plan Update	1	Complete	\$352,360
Calipatria, City of	City of Calipatria Zoning Ordinance & General Plan Update	1	Complete	\$175,000
Capitola, City of	Targeted General Plan Update	1	Complete	\$100,000
Chino Hills, City of	Open Space Management Plan	1	Complete	\$250,000
Clovis, City of	Shaw Avenue Corridor Plan	1	Complete	\$295,500
Concord, City of	Preparation of Climate Action Plan & Natural Resources Conservation Plan	1	Complete	\$859,970
Corcoran, City of	City of Corcoran General Plan Update	1	Complete	\$450,000
Dana Point, City of	City of Dana Point Doheny Village Plan	1	Complete	\$340,000
Farmersville, City of	Comprehensive Infrastructure Master Plan	1	Complete	\$267,000

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Fresno Council of Governments	San Joaquin Valley Blueprint Roadmap Program	1	Complete	\$1,000,000
Fresno, City of	Strategic Centers Solution for SB375 Implementation	1	Complete	\$992,214
Fullerton, City of	City of Fullerton Downtown Core and Corridors Specific Plan (DCCSP)	1	Complete	\$1,000,000
Kings County Association of Governments	Kings County County-Wide Climate Action Plan	1	Complete	\$385,000
Los Angeles, City of	South Los Angeles Green Alleys Master Plan	1	Complete	\$271,000
Mammoth Lakes (Town of)	Zoning Code Update	1	Complete	\$318,245
Mendocino County Health and Human Services Agency	Collaborative Sustainable Communities Program	1	Complete	\$461,340
Merced, City of	Bellevue Corridor Community Plan	1	Complete	\$251,345
Metropolitan Transportation Commission, Association of Bay Area Governments	One Bay Area: A Community Strategy for a Sustainable Region	1	Complete	\$1,000,000
Monterey Park, City of	A Healthy and Green Monterey Park	1	Complete	\$160,000
Morgan Hill, City of	Solar Highways Pilot Project - Creating Solar Power in Excess Freeway Right of Way	1	Complete	\$380,000
Richmond, City of	Form-Based Code for Richmond's Commercial Corridors	1	Complete	\$895,210
Riverbank, City of	SR 108 Relinquishment and Reinvestment Plan	1	Complete	\$536,000
Sacramento Area Council of Governments	Integrating and Implementing the Sustainable Communities Strategy and the Rural Urban Connections Strategy	1	Complete	\$750,000

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Sacramento County	Folsom Blvd. Transit Rail Corridor Implementation Project: Infrastructure technical studies & GHG reduction modeling	1	Complete	\$998,820
San Diego Association of Governments	Planning Grant & Incentive Program; Regional SB 375 Plus Funding	1	Complete	\$750,000
San Diego, City of	Southeastern San Diego Community Plan Update	1	Complete	\$1,000,000
San Francisco (County and City of)	Green Connections - Linking EDC's to Public Amenities and Open Space	1	Complete	\$633,000
San Luis Obispo Council of Governments	SLOCOG 375+	1	Complete	\$239,000
San Luis Obispo County	San Luis Obispo County - Phase One Strategic Growth Implementation	1	Complete	\$399,000
San Luis Obispo, City of	General Plan Land Use and Circulation Elements Update	1	Complete	\$880,000
Santa Barbara County Association of Governments	Enhanced Sustainable Community Strategy	1	Complete	\$125,000
Santa Cruz County Planning and Community Development Department	Santa Cruz County Sustainable Community & Transit Corridors Plan	1	Complete	\$500,000
Santa Monica, City of	Memorial Park Master Plan	1	Complete	\$550,000
Shasta County Regional Transportation Authority	Shasta County Beta-SCS & Regional GIS/Climate Change Accountability Platform	1	Complete	\$300,000
South Gate, City of	Completion of a Comprehensive Form-Based Zoning Code	1	Complete	\$380,000
South San Francisco, City of	Climate Action and Pedestrian Plan	1	Complete	\$323,624

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Southern California Association of Governments	Sustainable Communities Planning Grant and Incentive Program	1	Complete	\$1,000,000
Stanislaus County	Stanislaus County's Regional Sustainability Toolbox (RST)	1	Complete	\$1,000,000
Stockton, City of	City of Stockton Climate Action Plan	1	Complete	\$398,423
Tahoe Metropolitan Planning Organization	Tahoe Basin Partnership for Sustainable Communities	1	Complete	\$995,000
Victorville, City of	Civic Center Community Sustainability Plan	1	Complete	\$356,210
Western Riverside Council of Governments	Western Riverside County Climate Action Plan	1	Complete	\$410,150
Yolo County	Yolo County Sustainable Zoning Code and Development Standards	1	Complete	\$139,724
Yuba County	Unified Development Code and Climate Action Plan	1	Complete	\$378,000
Association of Bay Area Governments	Plan Bay Area Implementation	2	Complete	\$1,000,000
Baldwin Park	Development of a Sustainable Community Element	2	Complete	\$376,292
Blue Lake	City of Blue Lake Climate Action Plan and Targeted General Plan/Zoning Ordinance Update	2	Complete	\$134,385
Brawley	Climate Action Plan and General Plan Amendments	2	Complete	\$127,600
Butte County Association of Governments	BCAG MTP/SCS Transit and Non-Motorized Transportation Plan	2	Complete	\$300,000
Calexico	Climate Action Plan, Agricultural Element and Targeted General Plan Update	2	Complete	\$259,700
Coalinga	Coalinga Zoning Ordinance Project	2	Complete	\$100,396

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Mono County	Mono County Sustainable Communities Policy Project	2	Complete	\$326,514
Santa Barbara County Association of Governments	Sustainable Strategy for Jobs, Housing, and Commuting	2	Complete	\$229,515
Solano County	Solano Regional Climate Action Planning Program	2	Complete	\$275,555
Ventura County	Saticoy Area Plan Update: Creating a Sustainable and Vital Community	2	Complete	\$412,964
Watsonville	City of Watsonville Climate Action Plan	2	Complete	\$298,825
Chico	Chico Infill Development and Sustainable Design Project	2	Complete	\$185,483
Hawthorne, City of	Downtown Hawthorne Specific Plan	2	Complete	\$277,000
Live Oak	City of Live Oak Downtown Reinvestment Plan	2	Complete	\$203,549
Los Angeles County	County of Los Angeles Master Plan for Sustainable Parks and Recreation- Phase One	2	Complete	\$1,000,000
Mountain View	Mountain View Zoning Code Update	2	Complete	\$503,850
Oroville	City of Oroville's Sustainable Code Update and Climate Action Plan	2	Complete	\$390,000
Sacramento Area Council of Governments	Implementing MTP/SCS : A Rural and Urban Approach	2	Complete	\$897,821
San Diego Association of Governments	Implementing the SANDAG Sustainable Communities Strategy	2	Complete	\$885,971
San Luis Obispo Council of Governments	SLOCOG Prop 84- SCS Development	2	Complete	\$333,716
Tahoe Metropolitan Planning Organization	Enhancing the Tahoe Basin Sustainable Communities Program	2	Complete	\$875,000

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Tulare County	AAA Water and MT Sewer Project (Allenworth, Alpaugh, Angiola, and Matheny Tract)	2	Complete	\$939,861
Tulare, City of	Tulare Improvement Standards (TIS) Update Project	2	Complete	\$192,575
Tulare County	Sustainable Highway Corridor Plan	2	In Progress	\$383,853
Clovis, City of	Central Clovis Specific Plan Update	2	In-Progress	\$149,211
Coachella Valley Association of Governments	Coachella Valley Parkway 1e11	2	In-Progress	\$999,982
East Palo Alto	East Palo Alto General Plan and Zoning Code Update	2	In-Progress	\$1,000,000
Fresno Council of Governments	San Joaquin Valley Greenprint, Modeling and SCS Completion Project	2	In-Progress	\$1,000,000
Gridley	City of Gridley Greenhouse Gas Reduction Plan, Development Code Update, and Infill Design Guidelines	2	In-Progress	\$445,973
Hermosa Beach	Comprehensive Blueprint for Sustainability and a Low Carbon Future	2	In-Progress	\$410,400
Humboldt County	North Coast Integrated Regional Planning - Healthy Communities, Functional Watersheds and Viable Communities	2	In-Progress	\$1,000,000
Long Beach	Southeast Area Specific Plan (SEASP)	2	In-Progress	\$929,000
Los Angeles County Metropolitan Transportation Authority	A Greater L.A.: The Framework for Regional Climate Action and Sustainability	2	In-Progress	\$1,000,000
Merced, City of	City of Merced Programmatic Climate Action Plan and Implementing Codes	2	In-Progress	\$294,268
Oakland	The Oakland Sustainable Neighborhoods Initiative	2	In-Progress	\$999,836

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
San Jose	Urban Village Master Plan and Zoning Revisions for East Santa Clara Street and Alum Rock Avenue	2	In-Progress	\$635,594
Santa Clara County	Silicon Valley 2.0: A Climate Action and Adaption Plan for Strategic Growth, Reliable Infrastructure, Working Ecosystems, and a Healthy and Prosperous Region	2	In-Progress	\$991,516
Shasta County Regional Transportation Authority	Shasta County Regional SCS Collaborative	2	In-Progress	\$528,570
Sonoma County	Sonoma County Greenhouse Gas Reduction and Implementation Program (GRIP) - Climate Action 2020	2	In-Progress	\$1,000,000
South Gate	South Gate Specific Plan for Tweedy Mile and Hollydale Areas	2	In-Progress	\$570,000
Southern California Association of Governments	Building Sustainable Communities in Southern California	2	In-Progress	\$1,000,000
Vallejo	Integrated Revitalization Program for Sustainable Progress	2	In-Progress	\$742,500
Anaheim, City of	West Anaheim (Beach Boulevard) Corridor Specific Plan	3	In-Progress	\$491,770
Antioch, City of	City of Antioch Downtown Specific Plan	3	In-Progress	\$426,857
Arroyo Grande, City of	Central Coast Collaborative CAP Implementation and Monitoring Program	3	In-Progress	\$102,940
Association of Bay Area Governments (ABAG)	Plan Bay Area Implementation	3	In-Progress	\$983,541
Association of Monterey Bay Area Governments	AMBAG Sustainable Communities Strategy Implementation Project (SCSIP)	3	In-Progress	\$491,770
Avenal, City Of	City of Avenal General Plan Update and Sustainability Implementation Programs	3	In-Progress	\$458,138
Burlingame, City of	City of Burlingame General Plan Update	3	In-Progress	\$491,770

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Butte County	Renewable Energy Overlay	3	In-Progress	\$296,837
Colton, City of	City of Colton Downtown Sustainable Development Code	3	In-Progress	\$228,181
Cudahy, City of	Enabling Just and Sustainable Growth in Cudahy	3	In-Progress	\$105,913
Davis, City of	Downtown/University Gateway District Plan	3	In-Progress	\$591,108
Escondido, City of	Updated Area Plans for a Combined South Escondido Boulevard/South Quince Street Target Area	3	In-Progress	\$172,754
Goleta, City of	City of Goleta Bicycle/Pedestrian Master Plan	3	In-Progress	\$203,415
Hawthorne, City of	Hawthorne ECO-Village Revitalization Plan	3	In-Progress	\$422,922
Holtville, City of	Holtville General Plan and Service Area Plan Update	3	In-Progress	\$248,836
Los Angeles County	West Carson Transit Oriented Development Specific Plan	3	In-Progress	\$491,770
Los Angeles County Metropolitan Transportation Authority	Sustainable South Bay Transportation and Land Use Implementation Framework	3	In-Progress	\$885,048
Los Angeles, City of	Sustainable and Equitable Planning for Infill in Transit Priority Areas (Planning for Infill)	3	In-Progress	\$491,770
Madera County Transportation Commission	Implementing a Sustainable Energy Roadmap for the San Joaquin Valley	3	In-Progress	\$981,055
Pasadena, City of	Climate Action Plan (CAP) & Form-Based Code to Implement General Plan	3	In-Progress	\$491,770
Redding, City of	Update to the Downtown Redding Specific Plan Incorporating Infill Development Needs of the Sustainable Communities Plan	3	In-Progress	\$275,175
Sacramento Area Council of Governments	Accelerating Local Implementation of Sacramento Region Metropolitan Transportation Plan/Sustainable Communities Strategy	3	In-Progress	\$885,186

Appendix G: Status Updates for SCPGIP Awards

Applicants	Project	Funding Round	Project Status	Total Funding Amount
Sacramento, City of	Sacramento Intermodal Phase 3 Master Plan	3	In-Progress	\$491,770
San Diego, City of	Balboa Avenue Station Area Plan	3	In-Progress	\$786,832
San Francisco (County and City of)	San Francisco Railyard Alternatives and I-280 Boulevard Feasibility Study	3	In-Progress	\$490,672
San Jacinto, City of	City of San Jacinto Downtown Specific Plan	3	In-Progress	\$491,770
Santa Clara County	Driving to Net Zero: Decarbonizing Transportation in Silicon Valley	3	In-Progress	\$536,729
Santa Cruz County	Monterey Bay Community Power - Community Choice Aggregation (CCA) Phase 1 Technical Study	3	In-Progress	\$344,239
Sonoma County Transportation Authority	Shift Sonoma County	3	In-Progress	\$868,463
Southern California Association of Governments	Sustainable Communities Strategy Implementation in Southern California Through Sustainability Projects	3	In-Progress	\$983,541
Tulare County	Disadvantaged Communities Infrastructure and Planning Policy Analysis	3	In-Progress	\$390,750
West Hollywood, City of	WeHo:ACTS (Active and Community-oriented Transportation Solutions)	3	In-Progress	\$245,885
West Sacramento, City of	Pioneer Bluff Redevelopment Master Plan	3	In-Progress	\$377,561

Round 3	33	0 completed	\$ 16,226,738
Round 2	43	24 completed	\$ 24,607,275
Round 1	49	49 completed	\$ 25,570,985
TOTAL:	125		\$ 66,404,998

Appendix H: Planning and Monitoring Grants

Project Title	Vendor	Description	Award Amount
Public Health, Urban Design and Transportation Data and Analysis	Caltrans / SACOG	Convene a Technical Advisory Committee (TAC) to establish data standards, review existing tools and assess their compliance with data standards, and develop suggested algorithms for associating public health variables with land use scenarios. Then, test TAC-recommended changes in the application of statewide health data and modified model methodology in a representative sketch model. Specifically, the TAC recommendations regarding data standards and methodologies would be applied to the UrbanFootprint Public Health module.	\$125,000
Funding Wizard – Phase III	ARB	Further improve the Funding Wizard tool to ensure that internet browsing sites support the system’s promotion and enhancements. Phase III will provide SGC member agencies and departments with training on how to self-populate the portal with available incentives, and further develop the tool’s interface resulting in an expanded capability to report on the analytics and metrics and track overall success.	\$ 50,000
Identification and Dissemination of Best Practices	Kearns and West	Analyze and disseminate the initiated activities and developed policies SCPGIP projects’ successfully applied to understand and communicate best practices, strategies and approaches that other grantees and California local governments can implement to achieve successful outcomes from sustainable planning projects.	\$ 75,000
Fiscal Impact Analysis / Infill Development Technical Assistance and Outreach	Tischler Bise	Develop and train local communities on the analytical tools available for identifying and prioritizing real or perceived challenges that infill areas may face making them less competitive with greenfield growth options, as well as providing technical support to determine the long-term fiscal tradeoffs of greenfield development vs. more sustainable land use alternatives.	\$175,000
Implementation Lessons from Round 1 Physical Plans	Arlene Hopkins	Analyze and report on twenty (20) Round 1 specific plans or corridor plans funded by the Sustainable Communities Planning Grants and Incentives Program to determine the likelihood of these efforts to successfully move towards shovel ready projects.	\$ 50,000

Appendix H: Planning and Monitoring Grants

Project Title	Vendor	Description	Award Amount
State Agency Coordination and Support of MPO's SCS Activities	Cambridge Systematics	Provides support and facilitation to the state's eighteen Metropolitan Planning Organizations and the state agencies that working with them on GHG reduction targets, transportation and climate adaptation issues.	\$ 50,000
Support for Quantifying Greenhouse Gas Emissions Reductions	UCD	Assists communities to build understanding about quantification methodologies and develop capacity to quantify reductions in greenhouse gas emissions resulting from sustainable planning activities.	\$150,000
Technology Support for Development and Implementation of SCPGIP Grants	CA Office of Technology	Identifies and implements an approach to collect and organize project data; build and maintain websites and the Data Basin platform; identify and incorporate tools and functions supported by the system, and; provide demonstrations and training on these products to transfer knowledge and skills.	\$118,315